

SK/MM/ROLL Maneuver Activities
DOY 293 (20 October 2011)




Guide Star for this manuever:  mag 6.8 slot 1

DOY 293
D54:   293/0750-1145
Begin MANEUVER PREP script, v17.0, 26 Jul 10


Turn on CBH A ~1100
D24:  293/1520 – 294/0030
- Initiate Ranging
Resume MANEUVER PREP script, v17.0, 26 Jul 10 (using draft script with changes for instrument safing) ~ 1530
- STEP 1: 
Nominal pass activities

- STEP 2: 
Nominal. Verify using CAE-A.  Verify Cat Bed Heaters-A = “ON”

- STEP 3: 
Nominal. 



LASCO safing –  NO queue flush



CDS safing



SWAN safing

- STEP 4: 
Nominal.

MANEUVER PREP script complete
Begin SK in RMW script, v14.0, 27 Sep 07 (No script change since last maneuver) 

- STEPS 1, 2:  Nominal

- STEPS 3, 4: Verify Only

- STEPS 5, 6:  Nominal

- STEP 7:  Skip (COBS Hx mon already disabled) 

- STEP 8:  Nominal

- STEP 9:  Nominal.  (SK burn wall time is ~5 minutes) starts ~1600 UTC.

- STEPS 10-14: Skip (Additional thruster burns)

Exit SK in RMW script

Begin MM in RMW script, v17.0, 25 Sep 07 (No script change since last maneuver)

- STEPS 1-7: Skip (Activities already performed in SK in RMW script)

- STEP 8:  Nominal Repeat for each axis (3 segments, ~46 minutes total wall time) starts ~1645
- STEP 9:  Skip (Reaction Wheel 4 maintenance not performed)

- STEPS 10 to 14:  Nominal

MM in RMW script complete
Guide Star Post Roll Maneuver:  mag 5.10 

Begin PROFILE IN CRP script, v8.1, 28 Sep 07 (No script changes since last maneuver)
- STEP 1, 
Nominal

- STEP 2, 
Skip. (Already performed in Maneuver Prep script)

- STEP 3, 
Nominal

- STEP 4, 
Nominal

- STEP 5, 
Skip (MR on LGA is already configured)

- STEP 6, 
Nominal (skip as directed in script)
- STEP 7, 
Nominal

- STEP 8, 
Nominal +180 degree roll, target angle = 180.0 deg, (26 minutes for actual roll) @~1840 (optional -180 degree roll)
- STEPS 9-13, Nominal

- STEP 14,
Nominal (Remain in MR on LGA)

Exit Profile in CRP script

Begin MANEUVER END script, v17.0, 26 Jul 10 

- STEP 1, Skip (unless FDF requests new guide star)

- STEP 2, Skip (roll attitude will be adjusted when RSL is enabled)

- STEPS 3 to 4:  Nominal (~2100 for RSL)
- STEP 5: Nominal

- STEP 6: Instrument recovery



SWAN recovery (2 hours after last thruster firing)



CDS recovery (2 hours after last thruster firing)



LASCO recovery (1 hour after CDS)



Script changes since last maneuver:

None

Procedure changes since last maneuver:

None
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